



valspar

The Valspar (UK) Corporation, Limited
Packaging Coatings Group
Parkway, Deeside Industrial Park
Deeside, Flintshire CH5 2NN
United Kingdom
Phone: +44 (0)1244 288901
Fax: +44 (0)1244 280875

18th April 2018

Natural Resources Wales
Regulatory and Community Division
Chester Road
Buckley, Flintshire
CH7 3AJ.

For the attention of Sian McGregor-Andrew

Dear Ms McGregor-Andrew,

Subject: - Extension of the Improvement Plan Date - Odour Issue

This is a follow up letter to the telephone discussion with you on Tuesday 17th April on the Improvement Plan dates for the stack extension at the site.

The capital approval for this project took longer than expected from our Corporate Department so the proposed start date got delayed. This contributed to the knock off effect for the contractor's availability and hence the late start date of June 11th 2018. Duration of the works is expected to last for 5 days.

Attached are the revised Improvement Plan dates as agreed for your approval. If you have any questions regarding the dates please contact either:

SHE Manager -Mrs Candice Aliasgar-Sankoomar (CANDICE.SANKOOMAR@valspar.com)
Site Manager -Mr Dudley Pritchard (DUDLEY.PRITCHARD@VALSPAREUROPE.COM)

Yours sincerely

Candice Aliasgar-Sankoomar

Candice Aliasgar-Sankoomar
SHE Manager
The Valspar (UK) Corporation Ltd

UNIT NO.	DATE
OW FOR PCEMS REVIEW	04/125-04-18
CCP2: D/PCEMS REVIEW	



Action plan to resolve permit non-compliance

Permit number	Operator name	Site name
BU 7545IM	Valspar (UK) Corporation	Deeside Packaging Coatings

Permit condition not complied with & CAR ref. no.	Actions you propose to take Include important milestones and dates	Completion dates
Section 3.4 Odour	Receive re-modelling designs for new location of A1 and secondary air flow rate.	27 th October 2017
	Internal review of the re-modelling results.	8 th November 2017
	Send re-modelling results to NRW for input.	10 th November 2017
	Review feedback from NRW. Consider suggestions.	15 th January 2018
	Precaution step – To consider suggestions from NRW.	10 th February 2018
	Once final approval obtained, engage contractors to make the change to the emission point.	31 st March 2018
	Installation complete.	22 nd June 2018
	Conduct monitoring of odour at site for 12 months following installation.	22 nd June 2019
	Submit a cost benefit analysis of any further options for emissions abatement from location A1.	22 nd June 2019

I confirm that I will carry out the above steps and return the activity to compliance with my permit by the dates specified.

Operator's signature.....

Date.....19/4/18.....

I confirm that I agree to suspend CCS scores while the above operator carries out the specified steps, subject to our Rules of Suspending Scores

NRW team leader's signature.....

Date.....