

PFF Risk of Failure Programme (March 2021)



Programme based on financial year

Count	Permit	Scheme	Priority	WFD Status (2015)	Area	Status	31/03/2019				31/03/2020				31/03/2021				31/03/2022				31/03/2023				31/03/2024			
							Year 5 AMP6				Year 1 AMP7				Year 2 AMP7				Year 3 AMP7				Year 4 AMP7				Year 5 AMP7			
							Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	AB0034101	Aberbaiden	M	Moderate	NRW	5. In Construction																								
2	AB0041501	Brecon	L	Good	NRW	2. RCA Established																								
3	BH0074101	Cardigan	M	Moderate	NRW	1. Progressing with RCA																								
4	BP0101201	Cenarth (Glanrafon)	M	Moderate	NRW	1. Progressing with RCA																								
5	BP0064001	Dale	M	Moderate	NRW	3. Solution Development																								
6	BG0012001	Langdon	M	Moderate	NRW	3. Solution Development																								
7	BC0018601	Llannant	M	TBC	NRW	3. Solution Development																								
8	BG0033101	Milford Haven	M	Moderate	NRW	1. Progressing with RCA																								
9	AB0064101	Ponthir	M	Moderate	NRW	3. Solution Development																								
10	CM0082201	Queensferry	M	Moderate	NRW	4. Operational Intervention																								
1	BH0060603	Drefach / Felindre	M	Moderate	NRW	3. Solution Development																								
1	BC0006501	Llangennech	L	Good	NRW	3. Solution Development																								
2	BP0054801	Overton (Gower Peninsula)	L	Good	NRW	1. Progressing with RCA																								
3	BN0040202	Pontrhydfendigaid	M	Moderate	NRW	3. Solution Development																								
1	CG0069901	Bethesda	L	Good	NRW	3. Solution Development																								
2	BG0029501	Clynderwen	M	Moderate	NRW	4. Operational Intervention																								
3	BH0069602	Neyland	M	Moderate	NRW	4. Operational Intervention																								
4	CM0188601	Overton (Nr Wrexham)	M	Moderate	EA	4. Operational Intervention																								
1	CM0040601	Gresford	M	Moderate	NRW	3. Solution Development																								
1	CG0076501	Cwm Penmachno	M	Moderate	NRW	1. Progressing with RCA																								
2	BN0005601	Cwrtnwydd	M	Moderate	NRW	1. Progressing with RCA																								
3	BP0015201	Llanfarian	M	Moderate	NRW	1. Progressing with RCA																								
4	BN0002901	Llanfyrnach	M	Moderate	NRW	3. Solution Development																								
5	CG0138201	Llwyngwrl	M	Moderate	NRW	1. Progressing with RCA																								
6	BJ0087401	Merlins Bridge	M	Moderate	NRW	3. Solution Development																								
7	CG0134101	Penisa'r Waen	L	Good	NRW	1. Progressing with RCA																								
8	CG0041301	Penrhos Camp	M	Moderate	NRW	1. Progressing with RCA																								
9	AW1005301	Talgarth	M	Moderate	NRW	1. Progressing with RCA																								
10	CG0314701	Tal-y-Bont (Dolgarrog)	L	Good	NRW	1. Progressing with RCA																								
1	CM0072901	Clawdd-Newydd	L	Good	NRW	1. Progressing with RCA																								
2	AW1002301	Hay On Wye	H	Poor	EA	1. Progressing with RCA																								
3	BN0202701	Llandoverly	L	Good	NRW	1. Progressing with RCA																								
4	AB0046601	Llangybi (S Of Usk)	M	Moderate	NRW	1. Progressing with RCA																								
5	BC0001601	Llannon	L	Good	NRW	1. Progressing with RCA																								
6	BG0016901	Spittal	L	Good	NRW	1. Progressing with RCA																								
7	AS1004501	St Briavels	M	Moderate	EA	1. Progressing with RCA																								
8	BH0052401	Trefin	M	Moderate	NRW	1. Progressing with RCA																								
9	CM0081001	Ty Gwyn Buckley	M	Moderate	NRW	1. Progressing with RCA																								
10	AB0044801	Usk	M	Moderate	NRW	1. Progressing with RCA																								

Stage 2 (Pre GW2): Root Cause
 Stage 3 (Pre GW3): Feasibility
 Stage 4 (Pre GW4): Design
 Stage 5 (Pre GW5): Construction
 Monitor & Review Period
 Demonstration of Compliance Period
 Construction Completion Date
 Resolution Completion Date
 Demonstration of Compliance Date

2013 PFF Risks
 2015 PFF Risks
 2016 PFF Risks
 2017 PFF Risks
 2018 PFF Risks
 2019 PFF Risks
 2020 PFF Risks

Issue Version 1.2

Programme Agreed by (NRW) :-

Date :-

Programme Agreed by (EA) :-

Date :-

Version Control	Date	Version	Status
Draft Issued for comment - Alignment with updated DWF programme structure	Mar-20	1.0	For Comment
Updated to remove 2020 sites where risk has been resolved	Oct-20	1.1	For Comment
Updated to include 2021 reported sites at risk of failing PFF	Mar-21	1.2	For Comment