



Action plan to resolve permit non-compliance

Permit number	Operator name	Site name
BU 7545IM	Valspar (UK) Corporation	Deeside Packaging Coatings

Permit condition not complied with & CAR ref. no.	Actions you propose to take Include important milestones and dates	Completion dates
Section 3.4 Odour	Receive re-modelling designs for new location of A1 and secondary air flow rate.	27 th October 2017
	Internal review of the re-modelling results.	8 th November 2017
	Send re-modelling results to NRW for input.	10 th November 2017
	Review feedback from NRW. Consider suggestions.	15 th January 2018
	Precaution step – To consider suggestions from NRW.	10 th February 2018
	Once final approval obtained, engage contractors to make the change to the emission point.	31 st March 2018
	Installation complete.	31 st May 2018
	Conduct monitoring of odour at site for 12 months following installation.	31 st May 2019
	Submit a cost benefit analysis of any further options for emissions abatement from location A1.	31 st May 2019

I confirm that I will carry out the above steps and return the activity to compliance with my permit by the dates specified.

Operator's signature.....

Date 9/2/18

I confirm that I agree to suspend CCS scores while the above operator carries out the specified steps, subject to our Rules of Suspending Scores

NRW team leader's signature.....

Date 22/2/18