

Microsoft
Outlook Web App

Type here to search

Entire Mailbox



Privacy



Options



Sign out

Mail



Calendar



Contacts



Deleted Items (28)



Drafts



Inbox



Junk Email



Sent Items

Click to view all folders



Manage Folders...



Close

**FW: POA TGU Start-Up**

Voice, Elizabeth


Sent: 02 October 2014 10:10**To:** Bradford, Julie**From:** Voice, Elizabeth**Sent:** 02 October 2014 10:09**To:** 'Jones Catherine'**Cc:** Perkins Roger; Sankoomar Dhillip; Williams Lisa**Subject:** RE: POA TGU Start-Up

Cath

I agree to a short period of flexibility to allow for the complete inspection of the reboiler piping.

Regards

Beth

**From:** Jones Catherine [mailto:Catherine.Jones@eni.com]**Sent:** 01 October 2014 14:42**To:** Voice, Elizabeth**Cc:** Perkins Roger; Sankoomar Dhillip; Williams Lisa**Subject:** POA TGU Start-Up

Beth

As you're aware, we're currently planning to bring the POA Gas Terminal back online after a maintenance shutdown, and we have NRW prior-agreement to operate without the Tail Gas Unit for one week after start-up.

At the moment we anticipate starting-up tomorrow, 2nd October, which would mean that the TGU needs to be back online by latest 9th October.

The planned shutdown workscopes on the Tail Gas Unit are complete, however the Inspection Team has not yet been able to completely ascertain whether or not there is corrosion in its reboiler piping. There is conflicting evidence from shutdown inspections conducted by independent inspectors, and hence to make a definitive assessment we intend to conduct a further radiography inspection. Due to the requirement of the Health and Safety Executive for a mandatory 7-day notification period for the use of radioactive sources, the earliest date on which radiography can take place is Wednesday 8th October. We anticipate the work being completed within one shift. It is possible for this radiography to be conducted whilst the line is hot, but optimal inspection performance is achieved when the line is cold (also the safer option). Now is therefore the ideal opportunity to carry out the radiography inspection.

Therefore assuming start-up does occur tomorrow, and radiography takes place on

8th October, then all being well the TGU should be ready to start-up on 9th October to meet the terms of the existing agreement with you. However the purpose of this note is to request a short period of flexibility, should the radiography inspection take longer than anticipated, or should any other of the variables change, which might impact on our ability to bring the TGU back online within 7 days of the main plant start-up.

Of course we intend to minimise the likelihood of this, but this note is a contingency at this stage. We will keep you fully informed.

Regards

Cath



Cath Jones

Environmental Supervisor
eni Liverpool Bay Operating Company

Llaneurgain House, Northop Country Park, Flintshire. CH7 6WD

Mail: catherine.jones@eni.com
Phone: +44(0) 1352 842360
Mobile: 07904 465637

Message for the recipient only, if received in error, please notify the sender and read
<http://www.eni.com/disclaimer/>



Connected to Microsoft Exchange