

Llanddulas to Kinmel Bay Coastal Defence Scheme**Marine Licence Application - Stakeholder consultation log relevant to the application**

Team Contacts

KL – Kevin Lucas, Project Manager Conwy County Borough Council

NT – Neil Tynan, Principal Engineer and Project Manager, Amey Consulting

SM - Sam Wingfield, Principal Analysts and Project manager, JBA Consulting

DA – Della Adams, Principal Planning Consultant, JBA Consulting

LH – Linley Hastewell, Senior Chartered Coastal Geomorphologist, JBA Consulting

JH – Jon Harrison, Senior Ecologist, JBA Consulting

LP – Lydia Price, Assistant Analyst, JBA Consulting

Consultee (name & organisation)	Summary of communication [Date] – [communication method]	Summary of comments/discussions	Responses and actions [Date] – [Response and actions]
NRW - Neil Smith & Rowland Sharp Project Team: KL, DA, NT, SW, JH, LP	17 July 2022 Teams Call	Marine Licence / general consultation with NRW regarding the scheme.	Design in progress. NRW – more concerned re SSSIs. Scheme to ensure no negative effects.
NRW – Marine Licence Team Project Team – LH	19 July 2022 Teams Call	Email requesting guidance on the information on marine license application.	N/A
NRW - Jodie Pullen Project Team – NT, KL, LH, SW, LP	11 August 2022 Teams Call	Discussion relating to Marine Licence application and proposed beach recharge at Ty Crwn. Also addressed need to complete elements of the Welsh National Marine Plan (WNMP) policy.	Jodie Pullen to provide info on SMP policy units, HTL etc and find external/create map showing red line boundary. Respond to sediment sampling query.

NRW - Neil Smith CBCC Ecologists - Project Team NT, KL, LH, LP. DA	1 September 2022 Teams Call	Discussion with the CCBC Ecologists and Neil Smith (NRW) about the proposed scheme, and the outlined ecological enhancements with consideration to SSSI. Discussed the potential for additional ecological enhancements and dunes adjacent to Local Nature Reserve.	Provide ecology chapter and GA to CCBC ecologists for review.
NRW – Jodie Pullen Project Team – LH	6-12 September 2022 Email correspondence	Query regarding the particle size data and other relevant information included in the submission. Discussing sampling plan and matching the existing sediment at Ty Crwn.	Follow-up phone conversation.
NRW - Jodie Pullen Project Team – LH	08 September 2022 Telephone Call	Telephone conversation following previously sent email relating to sediment sampling and analysis in relation to proposed beach recharge at Ty Crwn.	Jodie Pullen forwarded email to NRW Marine Area Advice team (Rowland Sharp) for input (email dated 08/09/22).
NRW - Jodie Pullen Project Team – LH	12 September 2022 Telephone call	Telephone conversation following email chaser. Discussion relating to requirements for submission of marine licence. Emphasis on sediment sampling and analysis in relation to proposed beach recharge at Ty Crwn.	Jodie Pullen to contact Rowland Sharp (NRW Marine Area Advice team) for input (12/09/22).
NRW – Rowland Sharp Project Team – LH	12 September 2022 Telephone call	Discussion relating to requirements for submission of marine licence with emphasis on sediment sampling and analysis in relation to proposed beach recharge at Ty Crwn.	Rowland Sharp (NRW Marine Area Advice team) advised on sampling protocol & proposed sediment transport measurements methods (email dated 15/09/22).
NRW - Jodie Pullen & Rowland Sharp Project Team – LH	26 September 2022 Email correspondence	Email correspondence (Team to NRW) regarding the proposed particle size for the beach recharge at Ty Crwn ahead of the Marine Licence Application submission.	27/09/2022 – Marine Licence Application submitted to NRW.